


# Construction on Campus

The next four semesters will be full of demolishing, building, remodeling and construction fences. Here's what the current master schedule has in store:




## Spring 2001

Construction of an on-campus temporary library will start in the summer and continue, although Director of Project Managing and Planning Barbara White said the location of the temporary library has not yet been decided.

Previously, the temporary library was to be built at the intersection of Alumni Drive and the Inner Loop, diagonally across from the Student Center. However, White said project managers were looking into other sites where more study space for students could be provided. One area being considered is the space between Alice Pratt Brown Hall and Baker Hall, which is currently enclosed by construction fencing.

White said project managers are discussing rearranging the construction trailers in this area to make the fenced-off portion smaller. She said another possible location for the temporary library is the old Wiess College building and commons. If old Wiess is chosen as the site for the library, a small building might also be built in the Acabowl to store books. Regardless of the on-campus temporary library site, most books will be stored at an off-campus building four miles down Main Street.




## Fall 2001

Students will be able to enter the new Hanszen Commons through the north side of the new servery and commons building, but the fence will be moved east through the Hanszen quad to encompass the old Hanszen Commons.

## Spring 2002

Construction of the temporary library will continue at the site chosen by project managers.



The fence surrounding the new Hanszen College Commons and the Hanszen/Wiess servery will stay the same for the beginning of the semester, but the entire project is scheduled to finish in late spring 2002.


Martel students will move into the college in January. Construction on the Jones residence halls and commons will continue.

However, the Martel/Jones/Brown servery, scheduled to open in January 2002, is currently four weeks behind schedule. If the servery is still under construction when Martelians move into their college and Brown Commons construction begins, Food and Housing Director Mark Ditman said the university will come up with other ways to feed the students.

"There are any number of miracles that we can pull off," he said. "It doesn't matter what it takes, if Martel is there, and the servery isn't, F&H will be there."

Ditman said although he is "not going to give up on that kitchen being done," F&H could construct a tent like the one used for the capital campaign, or Rice Catering could provide buffets in the colleges' commons.

## Fall 2002



Text by Olivia Allison  
 Maps adapted by David Chien  
 Feature layout by Elizabeth Jardina  
 Information supplied by Director of Project Management and Planning Barbara White